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MONTHLY REPORT

PAR 22L
31 Mar 65

SUBJECT: 3 - 15X Fluid Gate Enlarger

TASK/PROBLEM
1. Develop and fabricate an enlarger having continuously variable
magnification from 3 to 15X for 7O0mm negative gate size. Print sizes to

range 30 x 4O inches on cut sheet stock.

DISCUSSION

2. Effort has been to continue design and fabrication of a breadboard
system which will provide engineering data for this project and also for
PAR 202. The accomplishments have been:

a. Vacuum Platen and Carriage: The transluscent platen face has

been assembled upon the machined platen casting and tested with the vacuum

fan purchased for the breadboard tests. The vacuum hold-down device functions

well with only moderate blower noise level and eésentially no noise from the
alr flow at the platen. The major noise source is the blower exhaust. An
acoustic enclosure for the fan, including exhaust muffling, is to be tested
in the breadboard system.

b. Main Frame: The lower frame and optical frame units were or-
dered from local subcontractors with delivery promised in April.

¢. Lamphouse and Gate Assembly: The detail sketches of this

assembly for the breadboard system are about 75 percent complete.

d. Objective Focus Assemblies: Design effort is approximately

90 percent complete and detail sketches are about 50 percent complete.

e. Objective Lenses: The mount designs are completed and were re-

leased for fabrication early in the month.

. Negative Transport Model: Detail sketches of the "non-steering

roller model are nearly ready for release.
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g. Enlarger Control System: The circuit design is completed. Scme

long delivery components were ordered.

PLANNED ACTTIVITY
3. In the next month, we plan to:
a. Begin assembly of components on the optical frame.
b. Release all detail drawings of the lamphouse and of the Objec-
tive Focus Assemblies for fabrication.
Cc. DBegin assembly and wiring of subassemblies in the electrical

control system.
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